Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job
Code
:
9 MT | | FES
11 ECX
12\ TE| | \ ECX
13| TW | | PHNX
14 ‘MT [ ‘ G-2
15 | |1 | RHIC
25 [MTWTEl | | @2
26 |[MTWTE| | | ECX
27 MIWTE| | ECX
28 T | | ECX
30 MIWTFE| | NSLS
32| L]
39 W I | | Fes
40 TE | CAD
41 TEI || ECX
a2 | | AGs
43 wol o CEC
44 WIEl | | AGS
45 |[MTWTE'| | ELNS
46 |M [ ELEN
47 [MTW | 1 | RHIC
48 M | | | AGS
49 | RS
50 | ] Eex
52 [MTWTE| | | AGs
s3] T I | @2
54 I FES
55 [ AGS
56 Fl | G-2
58 wEl ECX
59 MT TF| | AGS
60 W | | | e
61 I FES
62 I BLIP
63 Fl | ECX

o4
s

66 T | | AGS
67 [ AGS
68| T (. AGS
69 M Fl RHIC
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Phase

Construction
Exp. Constrct
Construction
Construction
Exp. Constrct
Dismantle

Exp. Constrct
Dismantle

Exp. Constrct
Exp. Constrct
Construction

Exp. Constrct

Maintenance
Miscellaneous
Exp. Constrct
Exp. Constrct
Construction
Dismantle
Exp. Constrct
Construction
Construction
Maintenance
Maintenance
Construction
Exp. Constrct
Dismantle

Exp. Constrct

Exp. Constrct
Dismantle

Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Construction
Exp. Constrct
Dismantle

Dismantle

Exp. Constrct

Construction

Serial
Number
9608

8550
9602
9611
9894
8547
9473
9672
9570
9569
8625

1

4942
3434
626
123
8634
714
204
511
428
9536
9597
505
314
8549
9172

814
8548
8390
8390
8485
9117
9446
9454
9455
9568
8480

22213

8242012

9610

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Install 899
Bldg. 967

Anchor stand

Gates & handrails
install handrail
Repair floor plates
Coils & Radial arms
Cathode cart
Zig-Zag

survey ring stand

NSLS-II Survey

Emerg. Gen. 1000-P & 1005-S
Misc. AGS/RHIC

Install 9" tray on Magnet stands
Electrical upgrade @ F21/ F22
1002 ckt. 34 check

demo old RF MMC

1010-B run feed to H.V. Pnls.
10108 circuits to EXPD-1
1004B lighting

919 crane repair/ move LT.
911 evap motor disc.

wire air handler fil. Lgts
912-Areplace PNLA & B
remove power

Nor. / Emerg. Power to target desk
circuits

Fan house chipmunk power
relocate pwr.

adj cable VTF

Remove B-prime beamline (HP)
PM cranes / manlifts / terex
ATF shield walls

Install shielding at 801
move top plate

crab cavity from 905 to 912
Steel yard

move bin from 960 to 860
Remove pumps

Assist AGS

He compressor del.

Week of:

Monday, May 20, 2013

Issue Date

5/10/2013
4/12/2013
5/3/2013
5/17/2013
3/1/2013
5/17/2013
2/1/2013
5/10/2013
3/29/2013
3/29/2013
5/3/2013
2/6/2009
5/3/2013
5/28/2004
8/1/2003
4/5/2013
2/3/2012
5/17/2013
5/10/2013
3/15/2013
5/17/2013
5/10/2013
5/17/2013
5/17/2013
5/3/2013
4/26/2013
5/17/2013
4/6/2012

10/19/2012
5/17/2013
5/3/2013
11/16/2012
1/18/2013
9/7/2012
4/19/2013
5/17/2013
5/17/2013
3/29/2013
5/17/2013
2/22/2013
8/24/2012
5/10/2013

Originator

Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick

Pendzick
Pendzick
Phillips
Pendzick
Folz
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Pendzick

Pendzick

Pendzick

Phillips

Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Phillips

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
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Line Days

s 1]
84 MTIWT | |
85
87 MT TF| |
oo I I |
91| W | |
93

94 MTWTE | |
95 Wl
97‘ TWTF| | ‘

99 |M [
103 I
104 MTWTE| |
106 MTWTF | \
107 MTW | |
108 I

110 El

111 ‘MT TF| |

112 MT TF| |

113

114 W | |
115 MTWTF| |

116 W 1 |
117 W 1|

126 MTWTE | [
129 11
130 TE| |
131 I
132 el |
133 M0 11

134 |

135 (.

136 MT TF| |

137 I
138 MT TF| |
141 I
143 | T I
144 MT TF| |
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Job
Code
FES

CEC
CEC
AGS
ECX
PHNX
ERL
FES
ELNS
G2
G2
ELNS
AGS
AGS
AGS
AGS
FES
AGS

AGS
AGS
CAD
ELNS
ELNS

ELNS

FES
AGS
AGS
ELEN

ECX
AGS
AGS
AGS
AGS
RMD
CAD
AGS
AGS

PHNX
RHIC

Phase

Dismantle

Construction
Construction
Exp. Constrct
Construction
Maintenance
Construction
Dismantle

Construction
Dismantle

Dismantle

Exp. Constrct
Construction
Construction
Construction
Exp. Constrct
Construction

Exp. Constrct

Exp. Constrct
Construction
Construction
Construction

Exp. Constrct

Exp. Constrct

Maintenance
Maintenance
Maintenance
Construction
Maintenance
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
8542

9612
9604
9378
8626
8638
8633
8536
9616
8540
8545
9559
8632
8631

405
4617
8636
8613

9552
8609
8637
8615
8511

8512

523
1221
207
57
58
4114
46
215
47
59
107
53
217
55
216

Group

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

flip steel

RF commissioning

cooling manifolds

Remove B-prime beam line (HP)
assemble butter dish

check gas det.

wire Quad

Sort cables

bond door etc.

disc piping/ cables

clean 921

Power supply mod's

blip plc

blip plc

test plugs 480 & 208

Assist RF (Rich D. shift work)
clean shop

Tune Jump programing (Lab View) - shift
work

Tune jump rework electronics
siemans soft start
maintenance day support
Test PS & Magnet Interlocks

E-len PLC testing (interlocks and power
supply operations)

E-lens graphics testing (interlocks and
power supply controls)

WATCH

RFMG install choke cir. Pump
E-vap #6 repair

h/w mps sig at 1010

twr 3 pump spare

Pressure Test Coil

925 test docks (2)

Ozone MNT.

Clean-up

905 DI

Upgrade PLC display & history
f/o plumbers 912A

Temp. senor repair

twr. Filter set up

1002 (CEC) Controls and load

Issue Date

5/3/2013
5/17/2013
5/3/2013
11/16/2012
5/3/2013
5/17/2013
5/17/2013
4/26/2013
5/17/2013
5/10/2013
5/10/2013
3/15/2013
5/10/2013
5/10/2013
5/17/2013
3/21/2008
5/17/2013
4/26/2013

3/8/2013
5/10/2013
5/17/2013
4/19/2013
2/22/2013

2/22/2013

5/18/2007
12/21/2012
2/8/2013
5/10/2013
5/10/2013
4/19/2013
4/5/2013
2/22/2013
4/5/2013
5/17/2013
1/11/2013
5/3/2013
2/22/2013
5/3/2013
2/22/2013

Originator

Pendzick
Folz

Folz
Pendzick
Phillips
Phillips

Pendzick

Rosas

Rosas

Pendzick
Pendzick
Pendzick
Zaltsman
Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Rosas

Rosas

Rosas

Scaduto
Scaduto

Scaduto

Phillips
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Scaduto
Phillips

Scaduto
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